

Chilham Futures Delivery Board

Meeting held at the White Horse on 13th. March 2018

Minutes

Present : Nick Lester-Davis (NLD), Peter Higgs (PH), Andy Maclean (AM)

Apologies for absence received from : Paul Lulham, Doug Marriot, David Hayes, Ben Glancy, Stephen Dehnel

1

It was agreed that the minutes of the previous meeting were accurate.

2

NLD said that several biogs. had been passed to Alison Ranns for inclusion in the website. Stephen Dehnel had been unable to pin people down at ABC regarding grants but would be on the case once he returned from the USA .

NLD agreed to produce a draft update for submission to the Parish Magazine

3

NLD said that we needed to press ahead with the appointment of a project manager and also identifying funds. He wanted to contact Stuart Wheeler on this point and AM said that he would speak to his office in London.

Comments were sought on the draft brief which he thought should be in three stages possibly with a different project manager at each stage. The committee would be asked to check that everything had been covered. NLD emphasised that, even though a project manager would be appointed, the committee would still have a role to play with regard to liaison etc. PH said that CFDB involvement was necessary to prove that community interests were at the forefront but with guidance from the project manager.

4

NLD would liaise with Stephen Dehnel ref. the funding issues on his return. AM mentioned that funding workshops might be attended to explore additional sources.

5

NLD would contact committee members to ensure that the next meeting would be well attended but he would try to arrange it in early April.